
Georgia Date:

User: krender Department of Transportation Page 1 of 9

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14590-13-000-0

Estimate Summary By Project

Estimate Number: 0023

08/07/2015

Contract Location: Time Allowed:

 I-75/SR 401 AT SR 156 (REDBUD RD)

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

06/21/2013

06/26/2013

06/21/2013

08/16/2013

10/08/2013

00/00/0000

00/00/0000

1020 Days

05/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 6    Area: 01   

Elapsed Calender Days:

Percent Time: 70.10

715 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$27,765,788.50

$25,097,410.83

$14,459,258.95

46.17%

Counties:

Gordon

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

610750-      $27,765,788.50 $25,097,410.83 $14,459,258.95 47.92% $1,860,286.51

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 9

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14590-13-000-0

Estimate Summary By Project

Estimate Number: 0023

08/07/2015

Project Number: 610750-      I-75/SR 401 & SR 156-INTERCHANGE WIDENING  RCNS

 

IM000-0075-03(189)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $10,254,545.54 $9,005,790.29 $1,248,755.25

Non-Participating $2,563,636.48 $2,251,447.64 $312,188.84

Total Earnings $12,818,182.02 $11,257,237.93 $1,560,944.09

Stockpiled Materials $488,347.53 $189,005.11 $299,342.42

Gross Earnings $13,306,529.55 $11,446,243.04 $1,860,286.51

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $13,306,529.55 $11,446,243.04

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $1,860,286.51

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 9

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14590-13-000-0

Estimate Summary By Project

Estimate Number: 0023

08/07/2015

Project Number 610750-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0009 150-9011     TRAFFIC CONTROL - WORKZONE LAW ENFORCEMENT (CONTRACTOR BIDS)HR  2,000.000 475.750

 60.000 12.000

 

 

487.750 $720.00 $29,265.00

0010 150-1000     TRAFFIC CONTROL - LS  1.000 .631

 898912.740 .031

IM000-0075-03(189)

 

.662 $27,866.29 $595,080.23

0075 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  58,717.000 6,749.920

TL & H LIME 63.090 12,727.080

 

 

19,477.000 $802,951.48 $1,228,803.93

0080 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  24,000.000 2,612.860

L & H LIME 69.720 1,208.820

 

 

3,821.680 $84,278.93 $266,447.53

0085 413-1000     BITUM TACK COAT GL  20,628.000 10,627.000

 2.490 1,261.000

 

 

11,888.000 $3,139.89 $29,601.12

0088 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 16,529.610

 1.000 -64,251.960

(IN #1)

                                                            

-47,722.350 $-64,251.96 ($47,722.35)

0105 439-0026     PLAIN PC CONC PVMT, CL 3 CONC, 12 INCH THKSY  26,533.000 5,452.827

 63.280 6,296.222

 

 

11,749.049 $398,424.93 $743,479.82

Category Amount: $1,253,129.56 $2,844,955.28

Category Number: 0020 DRAINAGE

0159 550-1661     STORM DRAIN PIPE, 66 IN, H 10-15 LF  115.000 152.000

 161.950 .000

 

 

152.000 $.00 $24,616.40



Georgia Date:

User: krender Department of Transportation Page 4 of 9

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14590-13-000-0

Estimate Summary By Project

Estimate Number: 0023

08/07/2015

Project Number 610750-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0210 207-0203     FOUND BKFILL MATL, TP II CY  71.000 85.870

 55.900 .000

 

 

85.870 $.00 $4,800.13

0245 511-1000     BAR REINF STEEL LB  9,851.000 10,251.450

 0.930 .000

 

 

10,251.450 $.00 $9,533.85

0285 550-1420     STORM DRAIN PIPE, 42 IN, H  1-10 LF  121.000 154.000

 67.770 .000

 

 

154.000 $.00 $10,436.58

0289 550-1181     STORM DRAIN PIPE, 18 IN, H 10-15 LF  47.000 131.000

 42.500 .000

 

 

131.000 $.00 $5,567.50

0295 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  4.000 6.000

 500.730 .000

 

 

6.000 $.00 $3,004.38

Category Amount: $0.00 $57,958.84

Category Number: 0070 LIGHTING

0369 683-9025     LOWERING DEVICE POWER SUPPLY UNIT EA  1.000 .000

 3428.000 .000

 

 

.000 $.00 $0.00

Category Amount: $0.00 $0.00

Category Number: 0030 PERMANENT EROSION CONTROL

0370 700-6910     PERMANENT GRASSING AC  38.000 10.147

 575.000 .805

 

 

10.952 $462.88 $6,297.40

Category Amount: $462.88 $6,297.40



Georgia Date:

User: krender Department of Transportation Page 5 of 9

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14590-13-000-0

Estimate Summary By Project

Estimate Number: 0023

08/07/2015

Project Number 610750-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 TEMPORARY EROSION CONTROL

0385 700-8000     FERTILIZER MIXED GRADE TN  72.000 7.570

 385.000 .008

 

 

7.578 $3.08 $2,917.53

Category Amount: $3.08 $2,917.53

Category Number: 0030 PERMANENT EROSION CONTROL

0395 710-9000     PERMANENT SOIL REINFORCING MAT SY  258.000 3,327.111

 5.000 444.444

 

 

3,771.555 $2,222.22 $18,857.78

Category Amount: $2,222.22 $18,857.78

Category Number: 0040 TEMPORARY EROSION CONTROL

0405 163-0232     TEMPORARY GRASSING AC  19.000 40.813

 100.000 .045

 

 

40.858 $4.50 $4,085.80

0410 163-0240     MULCH TN  470.000 394.974

 200.000 12.524

 

 

407.498 $2,504.80 $81,499.60

0415 163-0300     CONSTRUCTION EXIT EA  13.000 15.750

 1244.800 .000

 

 

15.750 $.00 $19,605.60

0440 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  75.000 42.750

 125.000 .750

 

 

43.500 $93.75 $5,437.50

0445 165-0010     MAINTENANCE OF TEMPORARY SILT FENCE, TP ALF  7,118.000 1,175.000

 0.250 12.000

 

 

1,187.000 $3.00 $296.75

0450 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  15,546.000 8,759.000

 0.250 220.000

 

 

8,979.000 $55.00 $2,244.75



Georgia Date:

User: krender Department of Transportation Page 6 of 9

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14590-13-000-0

Estimate Summary By Project

Estimate Number: 0023

08/07/2015

Project Number 610750-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 TEMPORARY EROSION CONTROL

0470 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  39.000 34.000

 942.800 2.000

 

 

36.000 $1,885.60 $33,940.80

0475 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  75.000 26.000

 15.000 3.000

 

 

29.000 $45.00 $435.00

0485 167-1500     WATER QUALITY INSPECTIONS MO  33.000 21.000

 100.000 1.000

 

 

22.000 $100.00 $2,200.00

0495 171-0030     TEMPORARY SILT FENCE, TYPE C LF  31,092.000 22,964.250

 2.650 106.500

 

 

23,070.750 $282.23 $61,137.49

Category Amount: $4,973.88 $210,883.29

Category Number: 0070 LIGHTING

0685 682-6221     CONDUIT, NONMETL, TP 2, 1 1/2 IN LF  12,100.000 .000

 4.000 1,000.000

 

 

1,000.000 $4,000.00 $4,000.00

0706 681-6620     LUMINAIRE, TP A, 150 W, HP SODIUM EA  8.000 .000

 692.000 .000

 

 

.000 $.00 $0.00

0707 681-6246     LUMINAIRE, TP 2, 250 W, HP SODIUM EA  84.000 .000

 749.000 .000

 

 

.000 $.00 $0.00

0708 681-4230     LIGHTING STD, 50 FT MH, POST TOP EA  84.000 .000

 2385.000 .000

 

 

.000 $.00 $0.00



Georgia Date:

User: krender Department of Transportation Page 7 of 9

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14590-13-000-0

Estimate Summary By Project

Estimate Number: 0023

08/07/2015

Project Number 610750-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0070 LIGHTING

0724 683-1125     LIGHTING TOWER, STEEL, 130 FT MH, INCL LOWERING EQUIPEA  4.000 .000

 30837.000 .000

 

 

.000 $.00 $0.00

0725 683-6586     HIGH LEVEL LUMINAIRE, TP 5, 1000 W, HP SODIUMEA  16.000 .000

 734.280 .000

 

 

.000 $.00 $0.00

Category Amount: $4,000.00 $4,000.00

Category Number: 0040 TEMPORARY EROSION CONTROL

1400 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  9,444.000 2,853.750

 2.850 180.000

 

 

3,033.750 $513.00 $8,646.19

1410 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  6,732.000 4,699.000

 0.840 729.000

 

 

5,428.000 $612.36 $4,559.52

Category Amount: $1,125.36 $13,205.71

Category Number: 0080 BRIDGE NO 1 - OVER SR 156 (REDBUD RD)

1635 500-1006     SUPERSTR CONCRETE, CL AA, BR NO - LS  1.000 .419

 474999.410 .248

1

 

.667 $117,799.85 $316,824.61

1660 511-3000     SUPERSTR REINF STEEL, BR NO - LS  1.000 .419

 67877.510 .248

1

 

.667 $16,833.62 $45,274.30

1665 514-1000     EPOXY COATED SUPERSTR REINF STEEL, BR NO -LS  1.000 .330

 56838.470 .330

1

 

.660 $18,756.70 $37,513.39



Georgia Date:

User: krender Department of Transportation Page 8 of 9

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14590-13-000-0

Estimate Summary By Project

Estimate Number: 0023

08/07/2015

Project Number 610750-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0080 BRIDGE NO 1 - OVER SR 156 (REDBUD RD)

1670 520-1147     PILING IN PLACE, STEEL H, HP 14 X 73 LF  5,100.000 5,395.900

 52.690 .000

 

 

5,395.900 $.00 $284,309.97

Category Amount: $153,390.17 $683,922.27

Category Number: 0110 MSE WALL NO 3

1742 627-1180     ADDITIONAL MSE BACKFILL CY  40.000 427.667

 62.570 .000

 

 

427.667 $.00 $26,759.12

1744 627-1010     MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF  4,107.000 4,107.005

 52.880 .000

3

 

4,107.005 $.00 $217,178.42

Category Amount: $0.00 $243,937.54

Category Number: 0010 ROADWAY

1765 210-0100     GRADING COMPLETE - LS  1.000 .620

 3651221.690 .035

IM000-0075-03(189)

 

.655 $127,792.76 $2,391,550.21

Category Amount: $127,792.76 $2,391,550.21

Category Number: 0020 DRAINAGE

1865 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  108.000 251.667

 42.460 .000

 

 

251.667 $.00 $10,685.78

Category Amount: $0.00 $10,685.78

Category Number: 0010 ROADWAY

1940 310-1101     GR AGGR BASE CRS, INCL MATL TN  117,693.000 60,802.500

 18.880 713.950

 

 

61,516.450 $13,479.38 $1,161,430.58



Georgia Date:

User: krender Department of Transportation Page 9 of 9

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14590-13-000-0

Estimate Summary By Project

Estimate Number: 0023

08/07/2015

Project Number 610750-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

2070 158-1000     TRAINING HOURS HR  5,000.000 571.000

 0.800 456.000

 

 

1,027.000 $364.80 $821.60

66  402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  .000 1,125.000

 77.520 .000

Asphaltic Concrete for Temporary Detours

Specification Item 402.5 (D)

1,125.000 $.00 $87,210.00

71  402-3133     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  .000 2,644.330

MATL 79.890 .000

Asphaltic Concrete for Temporary Detours

See Spec 402.5D

2,644.330 $.00 $211,255.52

76  402-3143     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 12,251.120

TL 62.340 .000

Asphaltic Concrete for Temporary Detours

See Spec 402.5D

12,251.120 $.00 $763,734.82

81  402-3192     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 5,101.040

TL 68.970 .000

Asphaltic Concrete for Temporary Detours

See Spec 402.5D

5,101.040 $.00 $351,818.73

Category Amount: $13,844.18 $2,576,271.25

Project Total Amount: $1,560,944.09 $12,818,182.02


